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FY 99 Performance Plan (4th Qtr)

 Goal 1 – Deliver great customer service. DCMC East West Int’l

• Objective 1.1 – Provide the right item at the right time for the right price.
• (1.1.1)  Increase the percentage of conforming items compared to the FY 98

result.
G/Y/R N/A N/A N/A

• (1.1.2)  Improve on-time delivery by 5 percentage points. Green Green Green N/A
• (1.1.3)  Reduce the number of line item schedules delinquent for one year or

less by 10%.  Reduce the number of line item schedules delinquent over a
year by 75%.

Red Red Red N/A

• (1.1.4)  Establish a baseline for the ratio of delay notices issued versus the
number of schedules being delinquent. (Investment Goal)

N/A N/A N/A N/A

• (1.1.5)  Reduce the percentage of contracts that have exceeded their cost or
schedule goals by more than 10% over the FY 98 baseline.

Green Green Green ?

• (1.1.6)  Ensure timeliness of Class I ECP implementation by reducing Class I
ECP cycle time by 5% from the FY 98 average.

Red Red Red ?

• (1.1.7)  Reserved. N/A N/A N/A N/A
• (1.1.8)  Ensure 95% of Alerts Customer Priority Surveillance System (CPSS)

Requests are responded to within the timeframe specified by the customer.
Green Green Green N/A
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FY 99 Performance Plan (4th Qtr)

 Goal 1 – Deliver great customer service. (Continued) DCMC East West Int’l

• Objective 1.2 – Team with our business partners to achieve customer results.

• (1.2.1)  Achieve and sustain a customer satisfaction rating of 5 or greater for
90% of the overall customer base.

G/Y/R N/A N/A N/A

• (1.2.2)  Refine the Customer Satisfaction Implementation Plan.  (Investment
Goal)

G/Y/R N/A N/A N/A

• (1.2.3)  Achieve a satisfaction rating of 5 or better for 90% of all Early CAS
customers surveyed.

G/Y/R N/A N/A N/A

• (1.2.4)  Reserved. N/A N/A N/A N/A

• (1.2.5)  Ensure 85% of canceling funds do not cancel. Red Red Red ?

• (1.2.6)  Reserved. N/A N/A N/A N/A

• (1.2.7)  Maintain formal Preaward Survey (PAS) Timeliness at 95% on-time
rate.

Green Green Green N/A

• (1.2.8)  Complete 100% of Congressional and OSD suspenses on time. G/Y/R G/Y/R Green G/Y/R

DCMDW



FY 99 Performance Plan (4th Qtr)
Goal 2 – Lead the way to efficient and effective businesses

processes.
DCMC East West Int’l

• Objective 2.1 – Serve as a catalyst for the revolution in business affairs.
• (2.1.1)  Achieve final overhead negotiations within a 2 or 3 year cycle for

major and non-major contractors respectively.
Red Red Red N/A

• (2.1.2)  Attain a 96%-100% forward pricing rate coverage at beneficial
segments, with a minimum of 68% of beneficial segments covered by FPRAs
and the balance covered by FPRRs.

Green Green Green N/A

• (2.1.3)  Achieve closeout of 75% of other than Firm Fixed Price Contracts,
and 90% of Fixed Price Contracts within the FAR mandated timeframes.

? Red Green N/A

• (2.1.4)  Ensure that 75% of termination dockets are closed within 450 days
from the date of termination.

? Green Red ?

• (2.1.5)  Reduce the total number of overaged (over 1 year from the date of
issuance) CAS noncompliance reports by 40% from the number overaged at
the end of FY 98.

? Red Green ?

• (2.1.6) Improve the effectiveness of Specialized Safety. (Investment Goal) N/A N/A N/A N/A
• (2.1.7)  Reduce the year-to-date FY 99 4th quarter composite unit cost for all

basic CAS cost pools by 5% from the 4 th quarter FY 98 baseline measured
at the District level without increasing the other unit cost pools.

G/Y/R N/A N/A N/A

• (2.1.8)  Implement the Unit Cost Implementation Plan. (Investment Goal) G/Y/R N/A N/A N/A
• (2.1.9)  Implement actions required to institutionalize the IMS at all levels in

the Command. (Investment Goal)
G/Y/R N/A N/A N/A

• (2.1.10)  Implement EDW at 80% of designated DCMC sites. G/Y/R N/A N/A N/A
• (2.1.11)  Ensure that 90% of all GSA leased vehicles in the DCMC fleet meet

a minimum utilization rate of 98% (CONUS).
G/Y/R Green Green N/A

• (2.1.12)  Reduce net usable space at non-contractor locations IAW DLAR
5305.2.

G/Y/R Green Red N/A
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FY 99 Performance Plan (4th Qtr)

Goal 2 – Lead the way to efficient and effective business
processes.  (Continued)

DCMC East West Int’l

• Objective 2.1 – Serve as a catalyst for the revolution in business affairs.
(Continued)

• (2.1.13)  Reduce the quantity of high-grade positions (GS 14, 15, and SES)
throughout DCMC to 499.

G/Y/R N/A N/A N/A

• (2.1.14)  Increase the ratio of civilian employees to civilian supervisors to
14:1.

G/Y/R Red Green G/Y/R

• (2.1.15)  Achieve and maintain the percentage of overage undefinitized
contract actions at 10% or less.

Red Red Red N/A

• (2.1.16)  Improve Negotiation Cycle Time. Green Green Red N/A
• (2.1.17) Maintain the percentage of on-time contractual aircraft deliveries

for all new manufactured, modified, and contractually maintained aircraft
under the cognizance of DCMC Flight Operations at 90% or greater.

N/A N/A N/A N/A

• (2.1.18)  Engage in activities to ensure complete and accurate reporting of
Cost Savings and Cost Avoidances.  Return on Investment (ROI).
(Investment Goal)

G/Y/R N/A N/A N/A

• (2.1.19)  Achieve and maintain PLAS reporting rate of at least 98% of the
paid hours for DCMC HQ, each District staff, and all CAOs.

G/Y/R Green Red G/Y/R
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FY 99 Performance Plan (4th Qtr)

Goal 2 – Lead the way to efficient and effective businesses
processes.  (Continued)

DCMC East West Int’l

• Objective 2.2 – Accelerate acquisition reform by applying commercial
processes and practices.

• (2.2.1)  Increase the number of paperless transactions to 90% of all
transactions occurring in the Progress Payment, Material Inspection and
Receiving Report (DD 250), and contract closeout processes assigned to
DCMC during FY 99.  (Supports MRM #2).

G/Y/R N/A N/A N/A

• (2.2.2)  Increase the amount of excess property disposed of by 20% over FY
98 (Supports MRM #5) .

Green Green Green ?

• (2.2.3)  Reduce the amount of Lost, Damaged and Destroyed (LDD)
Government property.

? Green Red ?

• (2.2.4)  Identify and eliminate policies and procedures that restrict the
movement from parts inspection to supplier excellence.   (Supports MRM
#10.) (Investment Goal)

G/Y/R N/A N/A N/A

• (2.2.5) Reserved. N/A N/A N/A N/A
• (2.2.6) Reserved. N/A N/A N/A N/A
• (2.2.7) Reserved. N/A N/A N/A N/A
• (2.2.8) Reserved. N/A N/A N/A N/A
• (2.2.9) Reserved. N/A N/A N/A N/A
• (2.2.10) Reserved. N/A N/A N/A N/A
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FY 99 Performance Plan (4th Qtr)

Goal 2 – Lead the way to efficient and effective business
processes.  (Continued)

DCMC East West Int’l

• Objective 2.3 Leverage information technology to improve business results.
• (2.3.1)  Reserved. N/A N/A N/A N/A
• (2.3.2)  Implement the Information Technology (IT) Implementation Plan.

(Investment Goal)
G/Y/R N/A N/A N/A

• (2.3.3)  Reserved. N/A N/A N/A N/A
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FY 99 Performance Plan (4th Qtr)

Goal 3 – Enable DCMC people to excel. DCMC East West Int’l

• Objective 3.1 – Invest to develop and sustain the right talent.
• (3.1.1)  Achieve a training investment level of at least 1.5% of gross payroll

costs.
G/Y/R N/A N/A N/A

• (3.1.2)  Develop IDPs for 100% of DCMC employees. N/A N/A N/A N/A
• (3.1.3)  Achieve a 95% utilization rate for DAU quotas received. Green Green Green G/Y/R
• (3.1.4)  Increase the percentage of personnel that are DAWIA certified to

level I (70%), level II (90%), and level III (98%).
Red Red Red G/Y/R

• (3.1.5)  Implement the Training Implementation Plan.  (Investment Goal) G/Y/R N/A N/A N/A
• (3.1.6)  Achieve a benchmark standard of 40 training hours per employee. Green Green Green G/Y/R

DCMDW



FY 99 Performance Plan (4th Qtr)

Goal 3– Enable DCMC people to excel. DCMC East West Int’l

• Objective 3.2 – Build and maintain a positive work environment.
• (3.2.1)  Achieve 100% closure of formal EEO complaint cases within the

DLA cycle time of 112 days.
G/Y/R N/A N/A N/A

• (3.2.2)  Increase the number of EEO (formal and informal) complaint cases
referred for ADR within the EEO process.

G/Y/R N/A N/A N/A

• (3.2.3)  Complete 100% of civilian performance appraisals and military
evaluation reports on time.

G/Y/R Red Green G/Y/R

• (3.2.4)  Improve 7 of the Top 10 Command-wide areas for improvement
identified through the FY 1997 Internal Customer measurement.

G/Y/R N/A N/A N/A

• (3.2.5)  Unfair Labor Practices (ULP) and Grievances filed with zero final
decisions rendered against DCMC Command-wide.

G/Y/R G/Y/R Green G/Y/R

DCMDW



Performance Goal 1.1.2
Improve On-Time Delivery

• Performance Goal Description: Improve On-Time Delivery by 5 Percent
• Planned Goal/Target: 65.8 Percent
• End of Year Results: 67.0 Percent
• Rating: GREEN
• FY00 Adjustments:  In order to maintain a 5% increase in the On-time

delivery rate, CAOs will need to increase delivery surveillance activity.  The
Process Champion will continue to provide assessment feedback in the
quarterly Rack & Stack, request and review Corrective Action Plans (CAP)
when necessary and work aggressively with the CAO’s, SFA’s, SME’s, and
TAG Chiefs.  Staff Assistance Visits and training will be provided when
requested or necessary.  Participate in IPT groups when available.

• FY00 Goal is 69.3% (Base-line On-time rate 64.27% + 5%).



67727268666767

6459575558

0

20

40

60

80

100
P
E
R
C
E
N
T

Goal 60.3 60.8 61.3 61.8 62.3 62.8 63.3 63.8 64.3 64.8 65.3 65.8

% On-Time 57.7 55.4 56.7 59.48 64.19 67.09 66.55 65.55 68.37 72.4 72.31 67

Delnqnt 8645 8405 10300 7719 6300 7393 5896 6039 6575 5016 5357 7890

Due 20424 18849 23760 19049 17583 22463 17627 17528 20789 18197 19349 23753

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept

Performance Goal 1.1.2
 Improve On-Time Delivery

As of September 1999 Data Source: DCMC Report 112(On Time Report)



Performance Goal 1.1.2
Improve On-Time Delivery

Summary:
•DCMDW has met the goal of improving On-Time delivery
by 5%.   (Goal to attain was 65.8%. We achieved  67%)
•CAO’s not meeting goal are implementing Corrective
Action Plans.
•Goal for FY00 remains a 5% improvement to the Baseline
will be 69.3%
•FY00 will be using a  baseline of a 12 month average from
FY99.



Performance Goal 1.1.3
 Reduce Number of Delinquent Schedules

• Performance Goal Description: Reduce the number of line item
schedules delinquent for one year or less by 10%.  Reduce the
number of line item schedules delinquent over a year by 75%

• Planned Goal :        <= 1 year    10%  and >1 year 75%
• FY99 YTD Results:<= 1 year    45%  and >1 year  58%
• Rating:               <= 1 year GREEN and >1year RED
• FY00 Adjustments:

– Difficulty in obtaining documentation for old delinquencies, DFAS
cooperation and MOCAS database inaccuracy (Dallas/Phoenix) will
continue.

– Process Champion will work aggressively with the CAO’s, SFA’s, SME’s,
and TAG Chiefs.  Perform Staff Assistance Visits and training when
requested or necessary.  Participate in IPT groups.

DCMDW



Performance Goal 1.1.3
Reduce Number of Delinquent Schedules
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Performance Goal 1.1.3
Reduce Number of Delinquent Schedules

Pacing CAOs > 1 YEAR
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Performance Goal 1.1.3
Reduce Number of Delinquent Schedules

Pacing CAO

• DCMC Van Nuys
•Root Cause:

•DCMC Van Nuys trusted agents carrying a variety of tasks not
commensurate with Trusted Agent work and not assigned to teams,
data correction in MOCAS system, DD250s and DD Form 1423s not
being processed properly.  ACO/PCO communication slow.

•Corrective actions:
•Management directed proper duty assignments for trusted agents.
•Management changed IS focus from working at contract level to
schedule level.
•IS will be working the DD250 issue through DD250 terminal.
•IS will conduct training with contractor where DD250s are often
rejected.
• ACOs to elevate problems with Buying Offices to their Commander
for his/her support.
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Performance Goal 1.1.3
Reduce Number of Delinquent Schedules

Pacing CAO

• DCMC Phoenix
•Root Cause:

•The Allied Signal Team in Tempe, AZ is the pacing team for this metric.
The Allied Signal facility has become the administration office for all 24
Allied Signal plants across the United States.
•When this process started, the former CAOs transferred their contracts to
Allied Signal Team, Tempe, AZ.  Many of these contracts were transferred
with little or no shipping history.

•Corrective actions:
•Operations assistance was provided to the Allied Signal team by TAG.
TAG has visited other contributing teams for this metric and provided
written guidance and procedures to facilitate the process of closing
contracts.  TAG will continue to provide this assistance as follow-up teams
are needed.

DCMDW



Performance Goal 1.1.3
Reduce Number of Delinquent Schedules

Summary:

•10 of the 28 CAO’s managed to meet or exceed the 75% rate for
reducing the greater than (>) one year delinquencies.
•All but two geographical CAOs met their performance contract goal.
•Only 4 of the 15 in-plant CAOs achieved 75% and met their contracted
goal.

•The SFAs have been a great help assisting our efforts with Delivery
performance throughout the year. We will continue to use their expertise
whenever necessary.

DCMDW



Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips

• Performance Goal Description:
– Reduce the percentage of contracts that have exceeded their cost

and schedule goals by more than 10% over the FY 98 baseline.
• FY99 Goal/Target:

Cost Overruns   Less than 14%
Schedule Slips   Less than 12%

• FY99 Actual Results:
Cost Overruns   Less than 14%        13%
Schedule Slips   Less than 12%        12%

• FY99 Rating:
Cost GREEN
Schedule GREEN

• FY00 Adjustments:
Facilitate continued DCMC policy clarification, training, PI/PST
involvement in EV, and increase focus on DIRAMS data integrity.

DCMDW



Cost Overrun Percent Trend   

5.1

10 9
7

4.7 4.7

14 1312

11.9

13.8

3

5

7

9
11

13

15

17
P
E
R
C
E
N
T

Cost FY98 Baseline 14 14 14 14 14 14 14 14 14 14 14 14

Percent K's over 10% 13.8 11.9 5.1 10 9 7 4.7 4.7 12 14 13

Total Contracts 159 135 136 143 126 122 130 105 136 125 107

Contracts over 10% 22 19 7 15 11 8 6 5 16 17 14

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept

Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips
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Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips

DCMDW

Contractor Cost and Schedule Variances
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Root Cause Analysis
Drivers affecting Cost and Schedule Variances
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“Top 5” Cost Overruns 
  Program Contractor Cum CV CAO  
• CSEL Boeing -78% DCMC Santa Ana
• IPD Boeing -56% DCMC Boeing C. P.
• MSLS LM -37% DCMC LMA Denver
• NMD LSI Boeing -36% DCMC Santa Ana
• F-16 MLU LM -32% DCMC LM Fort Worth    

“Top 5” Schedule Slippages 
• PAC3 LLTI LM -27% DCMC Dallas
• IPD Boeing -26% DCMC Boeing C. P.
• F-15 FLICS Boeing -25% DCMC Boeing St. Louis
• 120mm Round Alliant -23% DCMC Twin Cities
• PAC3 IPF LM -18% DCMC Dallas

 Programs Exceeding EV Thresholds
DCMDW



Summary
• Policy Revisions and Enhancements in process

– One Book
– New EV Guidebook
– EV Management Implementation Guide - Federal Agencies

• EV Training for EV Monitors and PIs
– EV/PI Conference August 99
– Fundamentals of EV CBT Pilot course at DCMC  in Sept
– Interim EV basics three day course by DSMC

• EV Analysis software tool in place at all CAOs
– Initial Program Integrator training completed

• AMS improvements
– Allows non DoD Contracts

DCMDW

Performance Goal 1.1.5
Reduce Cost Overruns and Schedule Slips



Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time

• Goal:  Ensure the timeliness of Class I ECP implementation
by reducing Class I ECP Cycle Time by 5% from the FY 98
average

• FY99 Goal/Target:  64 days or less
• FY99 Actual Results: 75 days cum avg.
• Rating: Red
• FY00 Adjustment:
     FY99 goal was not met due to the excessive cycle time on 33

ECPs in Nov 98. The FY 99 Cycle Time (cum average)
remained red throughout the whole year. In FY00, the
District will concentrate on buying offices with high volume
ECPs.

DCMDW



Performance Goal 1.1.6 - 
Reduce Class I ECP Implementation Cycle Time
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AGE  of ECPs Pending Disposition
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Performance Goal 1.1.6 -
Reduce Class I ECP Implementation Cycle Time

Summary:

• FY00 Goal: 71 Days (5% reduction from FY99 actual)
• CAOs are fully engaged and have been performing well.
   No pacing CAOs in Sep 99. Cycle Time improved
   consistently since the 1st Qtr (from 125 to 75 days)

• CAOs Cycle Time Cum Avg 17 days
• Total Cycle Time Cum Avg 75 days

• Some CAOs were able to influence their program offices to
   expedite the process.
• District monitoring cycle time with high volume buying
   offices

DCMDW



Performance Goal 1.1.8
Respond to Customer Priority Requests

(CPRs) 95% of the time

• Performance Goal Description: Respond to Customer Priority
Requests (CPRs) suspense, 95% of the time

• Planned Goal/Target:  95%
• FY99 YTD Results:  98% response within customer suspense

time.
• Rating:  GREEN
• FY 00 Adjustments:

– Work aggressively with the CAO’s, SFA’s, SME’s, and TAG
Chiefs, Perform Staff Assistance Visits and training when
requested or necessary.  Participate in IPT groups.

DCMDW
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Performance Goal  1.1.8
 Respond to  Customer Priority Requests (CPRs)

95% of the time

• EOY FY99 District Goal of 95%, was met with 98 % .
• Process Champion will keep in contact with CAOs not meeting this

goal monthly and work with them to assure implementation of their
corrective action plans.

• Site Assistance Visits will remain on-going as needed.

Summary:

DCMDW



Performance Goal  1.2.5 - Canceling Funds
• Performance Goal Description: Ensure 85% of funds do not

cancel

• FY99 Goal/Target:   Save  $654M

• FY99 YTD Results:  Saved $584M (76%)

• Rating:  RED

• FY00 Adjustments:
– Continued efforts with DFAS, DCAA and DCMC to facilitate

timely completion of reconciliations and audits.

DCMDW
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Performance Goal 1.2.5
Reduce Canceling Funds 85%

DCMDW

Data Source:  DCMC Web Site - Canceling Funds



Performance Goal 1.2.5 - Canceling Funds
 Canceling Funds Pacing CAOs
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Baseline Sep 99

Boeing St Louis $87M $34.3M
$29.9M - DFAS reconciliation/adjustments
      .9M - Excess/No deobligation by PCO
    3.4M - Various “Other” reasons
  .001M -  Replacement funds required

San Francisco $51M $32.4M

$  3.4M    - DFAS reconciliation/adjustments
  18.1M     - Excess/No deobligation by PCO
      .083M - ACO actions  - negotiate O/H rates, reconciliation
  10.9M     -  Replacement funds required

PACING CAOs for CANCELING FUNDS
DCMDW



Baseline Sep 99

Van Nuys $103 $20.1M
$8.0M - DFAS reconciliation/adjustments
  1.0M - Excess/No deobligation by PCO
  7.8M - Bankruptcy
    .4M - Contractor actions
    .3M - Litigation
    .2M - ACO reconciliation
  2.5M - Replacement funds required

          PACING CAOs for CANCELING FUNDS
DCMDW



Baseline Sep 99

Raytheon Tucson $52M $14.3M
$12.4M - DFAS reconciliation/adjustments
    1.2M - Excess/no deobligation by PCO
      .3M - Contractor actions
      .4M - Replacement funds required

San Diego $27M $14.0M
$4.0M - DFAS reconciliation/adjustments
  5.8M - Excess/no deobligation by PCO
  2.0M - Contractor did not submit invoices
    .6M - ACO actions, negotiate O/H rates, reconciliations
    .3M - DCAA audits
    .6M - Bankruptcy
    .6M - Various “Other” reasons
    .2M - Replacement funds required

          PACING CAOs for CANCELING FUNDS
DCMDW



Baseline Sep 99

Lockheed Martin, Sunnyvale $16M $12.6M
$4.7M - DFAS reconciliation/adjustments
  7.7M - Excess/no deobligation by PCO
    .2M - Replacement funds required

Bell Helicopter $13M $10.9M
$10.9M - DFAS reconciliation/adjustments
      0      - Replacement funds required.

          PACING CAOs for CANCELING FUNDS
DCMDW



Baseline Sep 99

Dallas $65M $10.0M
$4.2M - DFAS reconciliation/adjustments
  6.3M - Excess funds/no deobligation by PCO
  2.2M - T-4-C settlement
  1.6M - Replacement funds required

          PACING CAOs for CANCELING FUNDS
DCMDW



Summary:

• In June the projection for FY99 year-end was 60% of funds not
canceling.  DCMDW implemented Process Evaluation and
Assistance Team and achieved 76%.

• Total FY99 end of year required Replacement Funds was $18M or
2.3% of the Baseline ($769M).

Performance Goal 1.2.5 - Canceling Funds

DCMDW



   1.2.7 Preaward Survey Timeliness

• Goal Description:   Percentage of preaward 
surveys completed by the required date.

• FY99 Goal/Target:   92%
• FY99 Actual Results:  Sep 100%
• Rating:   GREEN

• FY00 Adjustments: Command goal is raised to 98%.
District process champion will continuously challenge the
CAOs to meet and exceed goal. 

DCMDW



Performance Goal 1.2.7
 Percentage of preaward surveys completed by the required date

Data Source Preward Survey Power Cube dated 10-99 
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Performance Goal 1.2.8 - Congressional
Responses

• Goal Description: Respond on time to Congressional Inquiries
100% of the time.

• FY99 Goal/Target: 100%

• FY99 Actual Results: 100%

• Rating: GREEN

• FY00 Adjustments: None



Performance Goal 1.2.8 - Congressional
Responses
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Performance Goal 2.1.1
Establishing Final Overhead Rates

• Performance Goal Description: Achieve final overhead negotiations within a two
or three year cycle for major and non-major contractors respectively.   DCAA’s
definition of a major contractor (over $80 million of auditable dollar volume) is used in
determining whether a location is major or non-major.

• FY 99 DCMDW Goal/Target, Results and Rating:
                RESULTS (Open Yrs.)    OVERAGE YRS.

 Current   Last Year    Current  Last Year
Goal:   (9/99)     (9/98)      (9/99)     (9/98) Rating:

Major   171    267       300        130       153 RED
Non-Major   154    222       261          79       103 RED
TOTAL:   325    489       561        209       256

  ===    ===      ===       ===       ===
• FY00 Adjustments :

–  Some CAOs continue to experience delays caused by circumstances beyond the ACOs’ control
including corporate allocations, litigation, DOJ investigations, and environmental cost issues.

– Final Overhead Rates has been removed from the FY 2000 DCMC Performance Plan.
DCMDW will, however, retain it as a supplemental metric.

DCMDW
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Performance Goal 2.1.1 - Establishing Final Overhead Rates
Historical Trend - ACO Negotiated

Years

DCMDW

Data Source:  Status of Open Overheads Report (RCS DD:1558) and DIRAMS Version 5 data as of 10/15/99.
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Performance Goal 2.1.1 - Establishing Overhead Rates
Pacing CAOs for Major Open Overhead Years

FY 99
• Van Nuys:

– 10 overage major years delayed due to DOJ/DCIS investigations (TRW)
– 28 major closings FY99 YTD
– Negotiation Status:

•   9 Awaiting proposal/13 awaiting audit/11 in negotiations/12 outside ACOs’
immediate control

• San Francisco:
– Negotiation status:

•   6 Awaiting proposal/6 awaiting audit/14 in negotiations

• Lockheed Martin Missiles & Space, Sunnyvale:
– 12 of 15 years are overage due to environmental litigation at corporate.
–   3 remaining years are awaiting audit

DCMDW



Performance Goal 2.1.1 - Establishing Overhead Rates
Pacing CAOs for Major Open Overhead Years

FY 99
• San Diego:

– Negotiation status:
• 3 Awaiting proposal/4 awaiting audit/8 in negotiations

• Raytheon L.A.
– Negotiation Status:

• 6 Awaiting proposal/6 awaiting audit/3 in negotiations

– Future MMR’s will reflect the October 1999 transfer of Hughes Electronics
to DCMC Van Nuys.

DCMDW
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Data Source:  DIRAMS Version 5 data as of 10/15/99.
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Performance Goal 2.1.1 - Establishing Overhead Rates
Pacing CAOs for Non-Major Open Overhead Years

ACO Negotiated
– Van Nuys:

–   4 non-major closings in FY 99.
– 11 of overage non-major years are out of ACOs’ immediate control

(Mostly TRW).
– Negotiation Status:

– 12 awaiting proposal/13 awaiting audit/11 in negotiations/19 outside ACOs’
immediate control

– Denver:
– 11 non-major closings in FY 99.
– Negotiation Status:

– 19 awaiting audit/5 in negotiations

– San Diego:
–    6 non-major closings in FY 99.
– Negotiation Status:

– 2 awaiting proposal/1 awaiting audit/4 in negotiations/5 outside ACOs’
immediate control

DCMDW



Performance Goal 2.1.1 - Establishing Overhead Rates
Pacing CAOs for Non-Major Open Overhead Years

ACO Negotiated

– San Francisco:
– 16 non-major closings in FY 99.
– Negotiation Status:

– 6 awaiting proposal/9 awaiting audit/1 in negotiations

– Phoenix:
–   4 non-major closings in FY 99.
– Negotiation Status:

– 3 awaiting proposal/3 awaiting audit/5 in negotiations/9 outside ACOs’
immediate control

DCMDW
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Performance Goal 2.1.1 - Establishing Overhead Rates
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Data Source:  CACO input as of June 11, 1999, updated October 25, 1999



Performance Goal 2.1.1 - Establishing Overhead Rates
 Supplemental Metric: Outstanding Overhead Proposals

• STATUS TO DATE:
– July 1998: 1,020 delinquent overhead proposals identified as DCMDW  responsibility
– December 1998: 696 delinquent overhead proposals

• Data source: DCAA Incurred Cost Database

– July 1999:  963 delinquent overhead proposals identified as DCMDW  responsibility
• Data source: DCAA Incurred Cost Database

– DIRAMS Data Comparison:
• August 12, 1999:  905 outstanding proposals (420 Contractor Fiscal Year 1998/315 <CFY 98)
• October 15, 1999: 625 outstanding proposals (279 Contractor Fiscal Year 1998/349 <CFY 98)

• ACTIONS TAKEN:
– Met with DCAA to compare data
– Sent both July DCAA data and August DIRAMS data to CAOs
– Sent messages to CAOs to review data, pursue late proposals and update DIRAMS.

• CONCLUSIONS:
– Initiative to pursue late overhead proposals has been successful
– DIRAMS data is current and can be used to track overhead proposals

DCMDW



Summary:
• CAOs continue to cut into overage backlog
• DIRAMS enhancements have been implemented and are helpful

– CAOs have entered current data into DIRAMS
– Some system problems remain, but are being aggressively worked

• Late proposal initiative has succeeded in getting ACOs’ attention to
obtain overhead proposals.

Performance Goal 2.1.1 - Establishing Overhead Rates

DCMDW



Performance Goal  2.1.2
FPRR/ FPRA Coverage

• Performance Goal Description: Attain a 96%-100% forward pricing rate
coverage at beneficial segments, with a minimum of 68% of beneficial segments
covered by Forward Pricing Rate Agreements (FPRAs) and the balance by
Forward Pricing Rate Recommendations (FPRRs).

• Current Status:  Green
• Progress to Date:

Goal Results Rating
– FPRRs 96% 100% Green
– FPRAs 68%  88% Green

• Anticipated Problems: FY00 metric has been revised in that reporting of
beneficial segments is limited to ACAT I and/or II programs with sales in excess
of $200 million.

• FY00 Adjustments: Because of the change in this goal, DCMDW will make
SAVs to CAOs to assure data integrity regarding how this metric is tracked and
reported and to assure that corrective actions are in place with regards to obtaining
FPRA/Rs and review any IOA findings.

DCMDW
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Performance Goal  2.1.3 - Contract Closeout

• Performance Goal Description:  Achieve closeout of 75% of other than
Firm Fixed Price contracts and closeout of 90% of firm fixed price
contracts within the FAR mandated time frames.

• FY99 Goal/Target:     Firm Fixed Price          Other Than FFP
                                                     90%                               75%
• FY99 Results:                       90%                                81%

• Rating:                             GREEN                        GREEN

FY00 Adjustments:  Goal changing to achieve closeout of all contracts 86%
of the time.  MOCAS Transition and Assistance Center, scheduled to
standup in January 2000, will increase emphasis on closeout of

    “Old Dog” contracts.

DCMDW
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DCMDW

Data Source:  PowerPlay Cube (As of: 10/4/99, Closed8.mdc) 
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Summary:

•  Good news story
           Performance goal has been met.

•  Teaming with DFAS on Reconciliations
•  Fast Track Reconciliation Process
•  Tasking Memo No. 99-229 dated July 8, 1999

•   Direction sent to CAOs on 10/15/99 restating the importance of correctly
populating MOCAS database with appropriate Overage Reason Code.

Performance Goal 2.1.3 - Contract Closeout

DCMDW



Performance Goal  2.1.4 - Termination for
Convenience Cycle Time

• Performance Goal Description:  Close 75% of dockets within 450 days
from the effective date of termination.

• FY99 Target:  Close 75% of dockets within 450 days of the effective date
(excluded are those terminations dockets effective prior to 10/1/96)

• Current Status:  Red  67 %
• Progress to Date:  4thQ99 closings were 89; total closing FY99 = 378
• Reason for not achieving goal:  For the month, percentage of closings

within 450 days were fewer than those greater than 450 days

DCMDW



Performance Goal  2.1.4 - T/C Cycle Time

Percent Dockets Closed Less Than 450 Days
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Excludes dockets closed on burn down plan
Data Source: TAMS  As of: 30 Sep  99



Dockets Burn- Less Greater
Closed down Calc. than Than Percent

Location in Sep Dockets Base <=450 >450     % Status

Santa Ana 10   2  8     6    2     66 Red

Van Nuys 10   0 10     3    7     30 Red

Dallas 10   1   9     3    6     33 Red

Chicago   2   0   2     2    0             100 Green

St. Louis                   2   1   1     1    0   100  Green

DCMDW                34  4 30   15   15     50 Red

Office either met Goal Green or did not Red

Data Source: TAMS  As of: 30 Sep  99

Dockets Closed During September 1999

Performance Goal 2.1.4 - T/C Cycle Time

DCMDW



Dockets Closed July, August and September 1999

 

DCMDW
Performance Goal 2.1.4 - T/C Cycle Time
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Performance Goal 2.1.4 - Terminations Actions

Summary:
– Overall backlog continues to reduce

• District Corrective Action
–  Work with Termination Settlement Offices to develop

strategies for attacking process drivers
–  Concentrate on funds release analysis and closing

dockets cycle time

DCMDW



Performance Goal 2.1.4 - Termination Actions
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Goal Description: Reduce the total number of overage (over one year
from the date of issuance) CAS noncompliance reports by 40%, from the
number overage at the end of FY 98.

FY99 Goal/Target:  36 or fewer CAS audits over one year old

FY99 Actual Results:  26 CAS audits over one year old.

Rating:  GREEN

FY00 Adjustments: For FY 2000, Cost Accounting Standards has been
removed from the DCMC Performance Plan, however CAS will remain a
supplemental metric for DCMDW.

DCMDW
Performance Goal 2.1.5

Reduce Overage CAS Audits



0

20

40

60

80

# Overage 65 61 52 64 53 48 48 48 33 33 31 26

Burndown Plan 48 47 41 35 29 24

Goal 60 58 56 54 52 50 48 46 44 42 40 36

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

N
o.

 o
f O

ve
ra

ge
 A

ud
its
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2.1.11:  GOV Utilization
• Goal Description: Achieve the minimum utilization rate of

98% for all GSA leased vehicles in the DCMD fleet.

• FY99 Goal/Target: 98% of 10,000 Per Year

• FY99 Actual Results: 110.2%

• Rating: GREEN

• FY00 Adjustments: Obtain Justifications for underutilized
Vehicles and request waivers from DCMC.  Turn-in vehicles to
GSA that cannot be justified.

DCMDW



Performance Goal 2.1.11 GOV Utilization
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Performance Goal 2.1.11 - GOV Utilization (Cont)
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Performance Goal 2.1.11 - GOV Utilization (Cont)
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2.1.12 Reduce Net Usable Space

•  Goal Description:  Reduce net usable space at non-
contractor locations in accordance with DLAR 5305.2

•  FY99 Goal/Target:  168 s.f. per person

•  FY99 Actual Results:  189 s.f. per person

•  Rating:  Red

•  FY00 Adjustments:  Conduct space utilization survey at
each site that is not in compliance.  Develop a plan of action to
return excess space to GSA or the Host activity, or evaluate the
possibility of granting a waiver.

DCMDW



Performance Goal 2.1.12
Reduce net usable space at non-contractor locations in
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Performance Goal 2.1.12 - Reduce Net
Usable Space
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O  DCMC Santa Ana (GA)

-  Requesting GSA’s plans for the seismic retrofitting of the Federal
Office Building.  When the plans are received, DCMDW and the CAO will
conduct an assessment to determine if the Anaheim and Irvine field offices
can be consolidated into the facility.

-  The lease for the current Ontario office has been renewed, the new
expiration date is July 31, 2004; however, utilization rate is still not in
compliance.  An assessment will be performed to determine amount of
excess square footage to be released.

-  Conducting space utilization survey of the Long Beach office to
determine amount of excess square footage to be released.

O  DCMC Dallas (GB)

-  DCMC Dallas is developing a plan to release the excess square
footage at Arlington and Ft. Worth, TX.   Completion is scheduled for the
2nd QTR FY00.

DCMDW



O DCMC Chicago (GC)

-  The CAO HQs is currently housed in a DoD facility that has been
sold to the City of Chicago.  Relocation to a new facility is scheduled for
FY2001.  New space requirements will be developed IAW the DCMC
standards.  Utilization rate will be in compliance.

O  DCMC San Francisco (GF)

-  A redesign of the CAO facility is being performed to determine the
amount of space to be released to GSA.

-  Conducting a space utilization surveyof the Walnut Creek facility
to determine amount of excess square footage to be released.

O  DCMC Wichita (GK)

-  A space utilization survey of the CAO facility will be conducted to
determine if excess space can be released.

DCMDW



O  DCMC St. Louis (GL)

-  A redesign of the CAO facility is being performed to determine the
amount of excess space to be released to GSA.  Estimated completion is 3rd
QTR FY00.

O DCMC Phoenix (GP)

- Conducting a space utilization survey of the CAO and the Tucson
field office to determine amount of excess space to be released.  Estimated
completion is 4th QTR FY00.

O  DCMC Twin Cities (GT)

-  An assessment of the CAO facility will be conducted to determine
amount of excess space to be released.

O  DCMC Van Nuys (GV)

-  The Oxnard office is being considered for relocation into a DoD
facility.  Awaiting approval from the Commander, PT. Hueneme, CA, to
arrange for occupancy of space that is available.

DCMDW
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O DCMC Van Nuys (GV) 
-  An assessment of the Goleta field office will be conducted to determine

amount of excess square footage to be released.



GOAL 2.1.14-Supervisory Ratio

• Performance Goal Description: Increase ratio of
civilian employees to supervisors to 14:1

• FY99 Goal/Target:  14:1

• FY99 Actual Results: 14:1

• Rating:  GREEN

DCMDW
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GOAL 2.1.14-Supervisory Ratio

o Root Cause Analysis:  District Headquarters

o Office of the Commander/-HD (5.5:1) - Unique nature of each
specialized staff office requires autonomy.  The offices cannot be
consolidated under fewer managers due to the different series and grade
requirements for the positions.  Improvements are not expected.

o Office of Administration & Info Mgmt/-HF (12.8:1) -  Seven
contractors performing Information Technology (ADP) support for the
district are supervised by DCMDW, but are not counted when
calculating supervisory ratio.  Ratio would be 14.5:1 if they were
included in the base.

o Office of Counsel/-HG (4:1) - District Counsel oversees (36) attorneys
throughout the District, but ratio calculated only against (9) attorneys
on District staff.  Improvements are not expected.

o Human Resources/-HH (8:1)  - The Directorate is reorganizing to
meet the targeted end strength of 29 non-supervisory employees, 3
team leaders and  2 supervisors.  The new supervisory ratio will be
(14.5:1).  ECD December 01, 1999.

DCMDW



GOAL 2.1.14-Supervisory Ratio

o Root Cause Analysis:  District Headquarters

o Office of Operations/-H0 (12.7:1) - Directorate was ordered to
reorganize and align similar to DCMDE Operations Staff  by Ms.
Pettibone, DCMC-O.  Realignment caused the directorate to not meet
goal. Will achieve 14:1 ratio in December 99 due to loss of one
supervisor.

o PLAS/-HP (9:1) - Office has achieved its maximum possible ratio with
one supervisor within the office of 10; therefore, the total employee
base is significantly less than 14 and the organization will never meet
the target.

o Resource Mgmt/-HM (12:1)  - Detailed supervisory assignment in  -
MJ during the period of June 21 to July 31, 1999, dropped the ratio to
8:1.  Directorate’s ratio returned to 12:1 as of:  August 1999.

DCMDW



GOAL 2.1.14-Supervisory Ratio
o Root Causes Analysis: Geographical

o DCMC Wichita/-GK (13:1) - CAO negotiated this goal at 13:1 for FY
99, and they will meet the negotiated goal.  All supervisory positions
will be reviewed as they become vacant and organizational options are
also being reviewed to achieve required ratio.

o DCMC St. Louis/-GL (12.6:1) - Two GS-14 incumbents (Deputy and
Operations Chief) initiated retirement.  Anticipate one will be filled
internally by a team supervisor.  One team will be collapsed and
supervisors rotated.  Supervisory Attorney to be converted to a non-
supervisory position description.  ECD Jan 31, 2000.

o DCMC San Diego/-GS (13:1) - CAO negotiated this goal 13.5:1 for
FY99, and they should be very close to the negotiated goal as they get
their (7) vacancies filled.

DCMDW



GOAL 2.1.14-Supervisory Ratio

o Root Cause Analysis: In-Plants

o DCMC Boeing Seattle/-RB (10:1) - Loss of non-supervisory personnel at
a faster rate than supervisory/managerial personnel.  Corrective Action Plan
(CAP) will be effective (ECD) March 2000.  Convert existing supervisor of
Program Operations Team A (RBOA) to Divisional ACO, reassign RBOA
contracts & personnel resources to existing teams in Operations & TAG,
and fill seven positions to meet critical needs. The above actions would
decrease supervisors/managers to 8, increase other employees to 95 and
increase supervisory ratio to 12:1 (above threshold for improvement plan).

DCMDW



GOAL 2.1.14-Supervisory Ratio

o Root Cause Analysis: In-Plants

o DCMC Lockheed Martin Denver/-RC (13:1) -  Loss of non-
supervisory personnel at a faster rate than supervisory/managerial
personnel.

o DCMC Raytheon E-Systems/-RG (8:6) -  CAO has eliminated one
supervisor the end of the 3rd quarter, and  additional management
adjustments are underway.

o DCMC Lockheed Martin Ft. Worth/-RJ (10:1) - Primary cause was
rapid downsizing of the workforce.  The number of employees declined
faster than the number of supervisors thus creating a lower ratio.
Corrective Action Plan:  September 24, 1999.  CAO eliminated one
supervisor this year and reorganized.  CAO will continue to look for
opportunities to eliminate supervisors and improve their ratio.

DCMDW



GOAL 2.1.14-Supervisory Ratio
o Root Cause Analysis: In-Plants

o DCMC Northrop Grumman/-RN (7.6:1) - Engineer erroneously
assigned to supervisory position.  Corrective Action Plan:  Working
with classification to re-describe position to non-supervisory; PD sent
to H.  Convert two additional supervisory positions to non-supervisory;
PDs sent to H for evaluation.  ECD December 30, 1999.  One
supervisor plans to retire NLT March 2000.  Supervisory position will
not be filled when incumbent retires.

o DCMC Thiokol/-RR (12:1) - CAO has taken aggressive actions to
maintain a high supervisory ratio. However, high attrition rates in the
non-supervisory rank and loss of military supervisors have skewed
CAO’s ratio to the present unfavorable conditions. CAO’s primary
concern  is the span of control; not with the number of employees, but
with the 10 different career series in the TAG.  Therefore, DCMDW-D
granted relief from further reduction in supervisory ranks in the April
1999 COB.

DCMDW



GOAL 2.1.14-Supervisory Ratio
o Root Cause Analysis: In-Plants

o DCMC Stewart & Stevenson/-RS (13:1) - CAO has limited flexibility
to reorganize and still operate within the storefront concept.

o DCMC Boeing Long Beach/-RY (13:1) - Negotiated Performance
Goal Target 12.7:1.  CAO will continue to seek opportunities to
improve their ratio.

o DCMC Raytheon Hughes/-RZ (13:1) - CAO anticipates meeting the
goal Sep 99.

DCMDW



2.1.15 - UCA Definitization

• Goal Description: Reduce the percentage of overage
undefinitized contract actions to 10% or less

• FY99 Goal/Target:  18%
• FY99 Actual Results:  38%
• Rating:   RED
• FY00 Adjustments:

– FY99 goal was not met because of late proposals, late/non
receipt of repairables and additional funds issues at various
CAOs.

DCMDW



Overage Percent Trend Line
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Data Sources:  DCMC’s PowerPlay Cube UCAs.mdc,  September 1999
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2.1.15 - UCA Definitization
UCA Trend by Dollars (000)

Monthly On-Hand and Overage
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2.1.15 - UCA Definitization

• Raytheon Tucson
Data shown (44 on-hand/44 overage) is from DIRAMS

cube.  Database corruption identified by ACO on
10/14/99 and corrections input.

Actual data is 34 on-hand/31 overage.
Root cause:  Late proposals on Navy  Phalanx Program
Negotiation and review process:

• Pricing/Negotiations      (18)
• Modification in process to definitize  (10)
• Additional funding    (2)
• Pending cancellation   (1)

DCMDW



2.1.15 - UCA Definitization
• Northrop-Grumman, El Segundo

– Definitized UCAs in DIRAMS   (76)
– Actual data is 88 UCAs on-hand/39overage
– Negotiations and review process

• DCMC analysis                (9)
• Vendor information/pricing   (4)

– Awaiting Funds  (11)
– OC-ALC technical issues      (8)

• Part cancellation in process
• Part number rolls
• NRE Cost issues

– Other issues     (7)

DCMDW



2.1.15 - UCA Definitization

• Bell Helicopter
– Negotiation and review process

• Definitized      (14)

– Late receipt of proposal     (6)

• Boeing Long Beach
– PIOs  (C-17 and B-1 programs)

• ACO review process        (12)
• Awaiting  signed SF30     ( 2)
• Late receipt of proposal    ( 2)

DCMDW
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2.1.15 - UCA Definitization

• UCAs and PIOs Comparison (as  of  September 1999)

– Total UCAs On Hand 705 Overage 265 37%

– Total UCAs On Hand
• Without PIOs 574  Overage 206  35%

• Total PIOs On Hand 131 Overage  59 45%

• *Majority of the PIOs are at Northrop-Grumman, El Segundo
– *Not identified in DIRAMS as PIOs

DCMDW



2.1.15 - UCA Definitization

GOOD NEWS STORY

• BOEING, SEATTLE
– Good progress

• Sep 98 122 UCAs on-hand with 81 overage
• Dec 98   62 UCAs on-hand with 42 overage
• Mar 99   40 UCAs on-hand with 26 overage
• Jun 99   22 UCAs on-hand with 10 overage
• Sep 99   17 UCAs on-hand with  4 overage

DCMDW



UCAs Historical Data
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2.1.15 - UCA Definitization
Summary:
• Overage  UCAs increased from 223 (last reporting period -- June

1999) to 265 for September 1999
•  Primarily due to Northrop Grumman El Segundo input of definitized

UCAs to capture ROI data

• Process Champion participated in DCMC’s/NAVICP IPT in
November 1999

• Cancellation of orders when repair items not received timely
• Firm-fixed priced direct vendor delivery contracts (or other long term

fixed priced contracts)
• ACO issued orders
• Block funding

• Anticipate improvement in the UCA process during FY00

DCMDW



2.1.16 - Negotiation Cycle Time
 Improve Negotiation Cycle Time

• Goal Description: Improve Negotiation Cycle Time
• FY99 Goal/Target: Improve the Average Number of Days to

Complete a Negotiation Over FY98 Cycle Time of 51 days.
• FY99 Actual Results: The Goal was not met with a Cycle

Time of 62 days to Complete a Negotiation in FY99.
• Rating: RED
• FY00 Adjustments: Change Goal in FY00 Performance Plan

to Improve Negotiation Cycle Time by 5% over FY99
baseline.

DCMDW



2.1.16 Negotiation Cycle Time
Average Negotiation Cycle Times by District
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2.1.16 Negotiation Cycle Time
Quantity of Negotiations by District
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• FY 1998 Data =   4589 Negotiations
367,527 Days of Negotiations
80 Days Average Negotiation Cycle Time

• FY 1999 Data =  5752 Negotiations
450,365 Days of Negotiations
78 Days Average Negotiation Cycle Time

• DCMDW Data =  1998; 51 Days
 1999; 62 Days

2.1.16 Negotiation Cycle Time
Negotiation Cycle Time Narrative

STATUS:   RED        FY 99 Goal:  2.1.16 Improve Negotiation Cycle Time
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Summary:
• Goal is to Improve Negotiation Cycle Time

over our FY1998 Average of 51 Days.
• Goal not met to Improve Negotiation Cycle

Time with a FY 1999 Average of 62 Days.
• Propose to Change the Negotiation Cycle Time

Goal for FY 2000 to a 5% Reduction over
FY1999 Baseline.

2.1.16 Negotiation Cycle Time
Negotiation Cycle Time Summary

DCMDW



• Goal Description:  Achieve and maintain monthly PLAS
reporting rate of at least 98% of paid hours for DCMC HQ,
each District staff, and all CAOs.

• FY99 Goal/Target: 98% PLAS Usage Command Wide
• FY99 Actual Results:  99.6%
• Rating:  Green
• FY99 Activities:

F FYTD PLAS usage was 99.6% for FY99
F Oct-Jan metric  reflects invalid monthly DBMS hrs data.
F   -M’s estimate of the number of employees on board

times paid hours in each month showed District West
PLASed enough hours monthly to achieve 98% goal.

Performance Goal 2.1.19
 Maintain Monthly PLAS Usage at 98% of Paid Hours

DCMDW



FIn Feb, DBMS monthly hours self-corrected
FDBMS invalid in Aug-Sept.
FDFAS failed to run accrual report--paid hrs for Aug
30 & 31 reported paid in Sept.

FResulted in  PLAS usage reported as 109.9% for
Aug and 91.7% for Sept.
FTwo month average of 100.8%.

• FY00 Adjustments:
FContinue to work with DFAS to run proper monthly
hours
FDevelop PLAS goal that measures either quarterly or
YTD vice monthly

DCMDW Performance Goal 2.1.19
 Maintain Monthly PLAS Usage at 98% of Paid

Hours



Performance Goal 2.1.19
 Maintain Monthly PLAS Usage at 98% of Paid Hours
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Performance Goal  2.2.2
Increase Excess Property Disposed

• Goal Description: Increase the amount of excess
government property disposed by 20% over the
amount disposed in FY98

• FY99 Goal:  $1.44 Billion ($1.51 Billion revised goal)
• FY99 Actual Results:  $1.68 Billion
• Rating:  GREEN
• FY00 Adjustments:

– This goal ends after the first quarter FY00
– Letter to CAOs emphasizing importance of meeting this goal

and providing their revised first quarter goals
– Anticipate green rating for first quarter FY00

DCMDW
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Performance Goal 2.2.3 - Reduce LDD
• Performance Goal Description: Reduce the amount of

Loss, Damage and Destruction (LDD) Government
property compared to the amount of LDD in FY 98
– 5 contractors are identified in the FY99 Performance Plan for

additional focus

• FY99 District Goal/Target: NTE  $8.2 million
– $4.3 million for the 5 contractors

• FY99 YTD Results:  $13.6 mil
– $9.0 million for the 5 contractors

• Rating:  RED
• FY00 Adjustments:

– 1999 was the reconciliation year for contractor’s two year
inventory cycle.  Alternating years historically high.  3 contractors
contributed to 52% of the Districts LDD.

– Continued engagement with the 3 contractors and cognizant
CAO’s to strengthen identified weakness

DCMDW
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Performance Goal 2.2.3 - Reduce LDD
 Reduce the amount of LDD Government property compared

to the amount of LDD in FY 98

DCMDW

Source data: Property.mdc11-19, 1999
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Performance Goal 2.2.3 - Reduce LDD
 Reduce the amount of LDD Government property compared

to the amount of LDD in FY 98
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 FY99 Focus Contractors by CAO

•  Raytheon Tucson
– Did not meet goal (Increase of 76%)
–  District Property Survey Oct 25-Nov 5, 1999

> O- recommended to CAO that system should be rated unsatisfactory
>  Ktr establishing a CAP

= CAO and O- will team to determine if CAP is adequate to address
systemic deficiencies and monitor progress throughout the year

= CAO Property Administrator in Kosovo

•Boeing Huntington Beach
– Did not meet goal (Increase of 1,726%)
–  FY98 losses reported 1st Qtr FY99

>Spike due to reconciliation of FY98 inventory
> CAO influenced positive changes in tooling inventory
  process  during 1st Qtr

 

Performance Goal 2.2.3 - Reduce LDD
DCMDW



 FY99 Focus Contractors by CAO

 
• L-M Missile and Space Sunnyvale

– Did not meet goal(Increase of 680%)
–August/September spike due to transfer of property from
 alternate location (Delaware)

>LMMS transferred “records” of property without physical
verification
>On-site inventory realized $1.8 M of losses

• L-M Fort Worth 
– Met goal (Decrease of 53%)

•Boeing St. Louis
– Met goal (Decrease of 21%)

                                

Performance Goal 2.2.3 - Reduce LDD
DCMDW



Performance Goal 2.2.3 - Reduce LDD
 Reduce the amount of LDD Government property compared

to the amount of LDD in FY 98

Summary:
• DCMDW realized $13.6 million of LDD
• Trend being seen in contractor transitions of alternate

locations or new acquisitions
– District will study to establish guidance to losing and gaining CAO’s

to ensure adequate transitions, mergers, and consolidations

•  Continued District focus on property surveys
– Property surveys are the CAO’s primary influence mechanism for

reducing LDD
– Support DCMC Raytheon through periodic SAVs

• Re-emphasis importance of One Book requirement to perform
detailed root cause analysis on LDD data

– Will identify if contractor’s LDD CAP’s are meaningful 

DCMDW



3.1.3:  Achieve 95% utilization rate for DAU
quotas

• Goal Description:  Achieve a 95% utilization rate for
Defense Acquisition University (DAU) quotas received.

• FY99 Goal/Target: 95% Utilization

• FY99 Actual Results:  110% Utilization

• Rating:  Green

DCMDW-MJ
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3.1.4:  DAWIA Certification Levels

• Goal Description:  Increase the percentage of personnel
that are DAWIA certified to Levels I, II, and III

• FY99 Goal/Target: Level I-70%; Level II-90%, Level
III-98%

• FY99 Actual Results:  Level I- 60%; Level II-89%,
Level III-84%

• Rating:  Red
• FY00 Adjustments:

– Establish a spreadsheet to track individual
certification requirements

– Fully utilize the 45-day vacancies to augment
assigned quotas

DCMDW-MJ
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Level I Total 27 8 4 0 2 1 42
Meets Position 17 4 2 0 1 1 25

Delta 10 4 2 0 1 0 17
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Level II Total 833 141 1792 79 274 26 3145
Meets Position 712 115 1669 51 236 15 2798

Delta 121 26 123 28 38 11 347
% Meets 85% 82% 93% 65% 86% 58% 89%

Level III Total 224 17 141 28 64 17 491
Meets Position 173 12 128 28 57 13 411

Delta 51 5 13 0 7 4 80

% Meets 77% 71% 91% 100% 89% 76% 84%

       DAWIA Certification

3.1.4:  DAWIA Certification Levels
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3.1.4:  DAWIA Certification Levels
Area Offices

Level  1 5 0 . 0 % 0 . 0 % 5 0 . 0 % 0 . 0 % 6 0 . 0 % 3 0 . 0 %

Level  2 9 2 . 3 % 9 4 . 1 % 9 4 . 1 % 8 6 . 7 % 8 2 . 0 % 8 6 . 6 % 9 5 . 6 % 8 7 . 5 % 9 2 . 9 % 9 1 . 3 % 9 5 . 0 % 9 1 . 3 % 8 8 . 6 %

Level  3 7 7 . 8 % 8 3 . 3 % 1 0 0 . 0 % 9 0 . 0 % 8 5 . 7 % 61.1% 7 2 . 7 % 9 3 . 8 % 8 3 . 3 % 8 4 . 6 % 9 0 . 5 % 7 1 . 0 % 10 0 . 0 %

GA 
S a n t a  

Ana

G B  
D a l l a s

GC 
Chic

G D  
Denv

GE 
S a n  
A n t

GF 
S a n  

Fran

GK 
W i c h

G L  S t  
Lo u i s

GP 
P h o n x

G S  
S a n  

D i e g o

GT 
Twin 

C i t i e s

GV 
Van 

Nuys

GW 
S e a t t l

DCMDW-MJ



0%

20%

40%

60%

80%

100%
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    3.1.4  -  DAWIA Certification
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3.1.6:  Achieve 40 training hours per employee

• Goal Description:  Achieve a benchmark standard of
40 training hours per employee

• FY99 Goal/Target:  40 hours per employee average

• FY99 Actual Results:  79.5 hours average

• Rating:  Green

• FY00 Adjustments:

– FY00 goal will be measured by employee, rather
then average per employee

DCMDW-MJ
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3.2.3:  Complete Civilian Performance
Appraisals on Time

• Goal Description:  Complete 100% of civilian
 performance appraisals on time

• FY99 Goal/Target:  99% on time and all eligible 
   employees appraised.

• FY99 Actual Results:  99%

• Rating:  Green

• FY00 Adjustments:  Continue follow-up on submission
     of DLA form 46

DCMDW
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3.2.3 - Performance Appraisal
On Time
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 3.2.3 - Complete Civilian Performance
Appraisals on Time

• FY 99  -  99% for the District as a whole.

• Most appraisals should be in Human Resources by Feb. 15
and timely submission impacts data reporting.

• Employees who enter on duty during last quarter are due an
appraisal in 135 days. 

• Chart data is largely based on DCPDS data and is
dependent on timely HROC input to database.

• Manual validation is required for accuracy.

DCMDW



Performance Goal 3.2.3 - Military Performance Reports

Goal Description:  Complete 100% of Military
Evaluation Reports on time

FY99 Goal/Target:  100%

FY99 Actual Results:  92.3%

Rating:  RED

FY00 Adjustments:  None
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3.2.3 - Military Performance Reports
(Root Causes for Late Timeliness)

Dec 98:  1 Report; 4 days late
  “Annual” changed to “Dir by HAF”; short notice by AF

Jan 99:  2 Reports; 4 days & 8 days late
 Both drafts received late from unit (C/O +36/25 days)
 HQ move to Carson during Review Process

Mar 99:  1 Report; 25 days late
 Optional due to pending retirement of Ratee
 Supv/Ratee made decision to submit late (C/O +71 days)

Apr 99:  1 Report; 8 days late
 Re-drafted after final signature (duped previous OER)



3.2.3 - Military Performance Reports
(Root Causes for Late Timeliness) - cont.

May 99: 1 Report; 24 days late
 Unit initially considered CRO to prevent 163-day OPR
 First draft received late from unit (C/O +61 days)

Jun 99:  3 Reports; 51 days, 6 days, & 3 days late
 51/6 day drafts received late from unit (C/O +26/38 days)
 

Jul 99:   2 Reports; 9 days & 5 days late
 Navy O-6 FITREPs



3.2.3 - Military Performance Reports
(Root Causes for Late Timeliness) - cont.

Aug 99: 6 Reports; 41 days, 14 days, & 1 day late
 41/14 day drafts received late from unit (C/O +59/59 days)
 3 Navy O-5 FITREPs all 1 day late
 1 OER still pending (CCAS/International processing)

Sep 99: 4 Reports; 17 days, 6 days, & 4 days late
 17 day draft received late from unit (C/O +27 days)
 6 day draft received late from unit (C/O +43 days)
 4 day draft received late from unit (C/O +3 days) and
     required numerous redrafts (repeated last OPR)
 1 EPR still pending (RY - rewrites, errors)



Task 3.2.5 - Unfair Labor Practices (ULPs)
and Grievances Filed

• Task Description:  Improve Labor Management Relations
within DCMC

• FY99 Planned Goal/Target:  Zero UGs or ULPs against
DCMC

• FY 99 Actual Results :  See Narrative Charts
• Rating:  GREEN

– Unfair Labor Practices - No final FLRA decisions rendered
against DCMDW.

– Union Grievances:  No arbitration decisions rendered against
DCMDW.



Task 3.2.5 - Unfair Labor Practices (ULPs)
and Grievances Filed

•  ULPs:

    FY 98 -13 Filed - 6 Withdrawn; 1 Settled; 5 Pending; 1 Dismissed

      FY 99 -  8 Filed - 4 Withdrawn; 1 Settled; 2 Pending; 1 Dismissed

•  UGs:
FY 98 -   4 Filed/SETTLED - JULY 14, 1999

     FY 99  - 22 Filed/ 7 PENDING /15 SETTLED - JULY 14, 1999

• UGs represent actions filed by the union for arbitration.

• ULPs represent actions filed by the union to the FLRA (Federal Labor
Relations Authority) for resolution.

YEAR END FY99


